

SP PHOTON DETECTION CONSORTIUM UPDATE

NOVEMBER 7, 2017

CONSORTIUM UPDATE

- SP PD WBS sent to Eric and included in the global WBS and presented at the RRB meeting of November 2-3.
'This information was well-received by the Resource Review Board (RRB) members during their meeting'
- Many thanks to all the members of the Consortium who contributed to have it in place in due time!
- Next major deliverables:
 - TP which needs to be submitted in April 2018
 - TDR needed in April 2019
- DUNE management is asking to have a baseline design for SP PD and an alternate one by the time of TP. Not possible in our case and we will negotiate to keep the three designs on the same plane up to the TDR.

CONSORTIUM UPDATE CONT.

- We need to define a Consortium R&D plan which drives us to the TDR. Dave will explain our proposal on how to coordinate this effort.
- Mark Thomson held a TDR/TP kick-off meeting in the past week and explained how the documents need to be redacted. Our Editor is Bob Wilson, who will go through the (many) details.
- We should try to coordinate our many meetings (WG + consortium). We have 6 meetings in total – each one on a bi-weekly basis. It is desirable to have 3 meetings per week. I will get in touch with WG leaders to work out a global schedule.