PD Electronics Meeting

Zelimir Djurnic, Giovanni Franchi, Deywis Moreno

November 9, 2017

WBS status

General Institutions list for electronics WG

- Read-Out Electronics Modules: CBPF, UFJF, Unicamp, ANL, UAN, University of Michigan
- SiPM Ganging/Mounting: CBPF, UFJF, Unicamp, University of Michigan
- Cables:
- PD Electronics Power Supplies: ANL
- Grounding scheme for PD electronics/cables/power supplies: ANL
- O PDS Monitoring/Calibration System: Univ. Warkwick, ANL

Important remarks

- WBS list is for post-TDR release
- 2 TPR needed in April-2019
- TP needs to be submitted in April 2018
- R&D plans to have information needed to complete TDR See Dave's talk https://indico.fnal.gov/event/15705/contribution/2/material/slides/0.pdf
- For R&D activities funding from National Agencies could be required.

Initial List of R&D tasks for the electronics WG

- Ganging: passive vs active studies
- Choosing electronics architecture
- Processing signals or charge
- Overall electronic system simulation
- Trigger strategy

Decisions based on Physics Simulations, Cost/Performance. Some of the points listed above could be defined using simulations.

R&D tasks

How to proceed

You can send to us comments about the presented points or add new ones:

zdjurcic@anl.gov gfranchi@agescientific.com deymoreno@uan.edu.co