

## **Scenario of the status of the logistics once cryostat #1 warm structure is constructed**

*Tuesday, 19 December 2017 08:00 (2 hours)*

- Who comes next? Which space we will have underground. How access is possible (bridges, ..)
- First cold cryostat installation requirements in term of space, material lowering, logistics underground, scaffoldings, amount of people
- Second warm structure assembly in parallel? Which additional requirements?
- Which infrastructure should be installed at this moment in preparation of the detector installation in the first chamber?
- Should mezzanine assembly come at this stage? Define responsibilities.

**Presenter:** Prof. NESSI, Marzio (CERN)