



# TDR Planning

Mark Thomson

Meeting with TDR Editorial Team

20<sup>th</sup> December 2017

# 1. Overall Editors

- **Co-spokespersons appointed two overall editors**
  - Tim Bolton
  - Sam Zeller
- **Overall editors roles**
  - Coordination of preparation of the TP and TDR volumes
  - Quality control
  - Ensuring Consistency
  - Sign off on sections/volumes, i.e. complete and ready for internal/external review

# Overall Editors

- **Relation to Consortia/Technical Coordination/Project Office**
  - Many of the TDR activities will happen in the consortia
  - Consortium editor/s report to overall editors
  - Technical coordination/Project office has responsibility for supporting documents (RLS, Interface documentation, etc.)
- **TP v TDR**
  - Our goal is the TDR
  - TP is an intermediate milestone
  - Plan structure of TDR first and TP follows this structure
- **LBNC/RRB requirements**
  - Discussions with LBNC chair & RRB chair on their expectations/requirements for TDR and TP: **will circulate documents**

# Questions?