



---

Managed by Fermi Research Alliance, LLC for the U.S. Department of Energy Office of Science

---

## **GlideinWMS**

Parag Mhashilkar

Stakeholders Meeting

January 09, 2018

# Overview

---

- Project Updates since last stakeholders meeting
- Technical topics & Developers spotlight
  - Marco Mambelli's talk

# Project Updates Since Last Stakeholders Meeting

---

- Announcements
  - GlideinWMS v3.4.3 expected in next couple of weeks
  - GlideinWMS v3.5 expected in mid February
- Project Effort (3.10 FTE)
  - Project Management: 0.15 FTE
  - Development & Support: 2.95 FTE

# Project Updates Since Last Stakeholders Meeting

---

- Communication
  - How can we further improve communication
    - Should we participate in any other meetings?
    - Communicating priorities?
- Support
  - Issues identified by HEPCloud will be addressed in the v3.4.3
    - Downtime for entries being ignored
    - Stale monitoring information in factory classad
  - Migrating collector to shared port

# Stakeholder Requests & Project Focus

---

- v3.4.3
  - Bugfix and minor features
- v3.5
  - CMS
    - Track jobs that spawn multiple nodes (HPC use case)
  - OSG
    - Singularity support feedback based on early adopters
      - GPU support
    - Reviewed factory operation tools & updated useful tools
    - Single user factory
      - Drop support for Globus GRAM
  - Increase unit-test coverage

# Action Items from Previous Stakeholders Meeting

---

Action Items	Status
Setup monitoring meeting on Landscape with CMS, Factory Ops	Completed
Close old pull requests in GitHub	Completed