



---

Managed by Fermi Research Alliance, LLC for the U.S. Department of Energy Office of Science

---

## **GlideinWMS**

Parag Mhashilkar  
Stakeholders Meeting  
May 08, 2019

# Overview

---

- Project updates since last stakeholders meeting
- Technical topics & Developers spotlight

# Project Updates Since Last Stakeholders Meeting

---

- Announcements
  - GlideinWMS v3.4.5 available in OSG 3.4.28
  - GlideinWMS v3.5 expected by end of May
    - Delayed because on unplanned v3.4.5 release
  - Seeking stakeholders input for future GlideinWMS releases
    - Dropping support for GT2/GT5, Glexec, python 2
    - See Marco's talk for details
- Project Effort (3.10 FTE)
  - Project Management: 0.15 FTE
  - Development & Support: 2.95 FTE

# Project Updates Since Last Stakeholders Meeting

---

- Communication
  - How can we further improve communication
    - Should we participate in any other meetings?
    - Communicating priorities?
- Support
  - Nothing significant

# Action Items from Previous Stakeholders Meeting

---

Action Items	Status
Marco Mambelli will follow up with Edgar about the students to work in containerization	In Progress
Zoom coordinates in the meeting invite for phone are incorrect and need to be fixed	Completed
Publish GlideinWMS roadmap to the wiki <a href="https://cdcv.s.fnal.gov/redmine/projects/glideinwms/wiki/RoadmapSummary">https://cdcv.s.fnal.gov/redmine/projects/glideinwms/wiki/RoadmapSummary</a>	Completed
Dennis will check back with Brian about retrieving html artifacts from Travis CI	Completed