

Status of Moving Temperature Profiler 05-July-2017

Mechanical Installation complete – issue with purge piping resolved by rotating 90°

All sensors tested to be present:

Top sensor (24) removed to allow for extra grounding connection as per L.B. request

Motor drive tested with cabling from DCS racks .. v0 of driving instructions in docdb

** Help needed to take motor drive software (labVIEW) from private laptop to DCS system*

**Temperature sensor internal connectors were mis-wired (did not follow XP's scheme)*

XP compensating by re-arranging wiring in external connectors