

ASIC Projects – Status 08 July 2019

- ColData
 - Fabricated and at CERN expect ~2 weeks
 - Scott (15%), Lou (10%) test prep
 - Jim (25%) documentation
- ColdADC v1
 - Under test – Scott (75%), Jim (10%), Davide (5%), Lou(10%)
- ColdADC v2
 - Jim(25%), Sandeep (25%), Davide (5%), Alpana (5%)
- RD53
 - Third test today!
 - Sandeep (25%), Lou (50%), Pam (20%)
 - Late News submission to RADECS 2019
- NECQST
 - Davide (40%), Alpana (10%)
- Quantum Initiative
 - Davide (35%)
- ECON
 - Gregory (10%), Ralph (100%), Mike (ANL 40%), Alpana (30%), Sandeep(25%), Davide (15%), Farah (45%)
- ETROC
 - Gregory (10%), Tom (100%), Quan (100%), Sandeep (25%)
- System & PDK support
 - Alpana (45%)
- FLORAnext + HDI/3D
 - Gregory (50%), Pam (5%), Alpana (10%)
- Robot
 - Pam (45%)
- Project support (PRs, etc.)
 - Pam (30%)
- Managerial 10% ea.
 - Jim (10%), Scott (10%), Gregory (20%)