



Task list for CDR

Mathew Muether

Mathew.Muether@wichita.edu

Aug 30th, 2019

- Two weeks ago Mike Kordosky requested MC Truth generation for the full ND suite including rock overlays with event time ordered into a spill.
- The timeline is very compact.
 - CDR available for internal review by end of October.
 - Requested generation should be complete by the end of September at the latest (ie ASAP)
- The good news is almost all of the tools exist to start generation once geometries are finalized. We just need people to run jobs and check output.

Tasklist

- Finalize ND Hall Geometry
 - Perri will update us on this shortly.
 - Generate Rock events with the new hall geometry.
 - Tanaz is working on this and will update us.
 - Integrate subdetectors into hall geometry.
 - Perri will also let us know how this is going.
 - Generate fiducialized interaction truth in each detector.
 - How much?
 - Who can run this?
 - Generate interaction truth outside fiducial volumes.
 - How much?
 - Who can run this?
 - Time permitting generate cosmic overlays.
 - Overlay events from these 7 samples into time ordered spills.
- In Progress