



FTBF Status

Evan Niner

Proton PMG/AEM


5 December 2019

FTBF Status

- MTest December and January
 - T992, CMS pixels
 - T1224, ATLAS sensors
 - T1604, dual readout calorimeter
 - T1670, CMS timing detector on 6.2c table
 - T1209, CMS outer tracker
 - T1516, CMS HGCal SiPM on tile tests
 - T1627, Cosmic ray showers with cell phone cameras
- MTest Present
 - T1343 Mu2e cosmic ray veto
 - T1409 CMS timing
 - Changeovers every Wednesday in February, combination of CMS and ATLAS
- MCenter
 - NOvA in regular operations mode 24/7 with fully instrumented detector

FTBF Status

Switchyard 120 Cycles



FTBF FY20 scheduling

- Scheduled December 4 - May 30
- MTest fully booked with 2+ users each week through end of beam
- March shutdown cost two groups full planned time, were able to join sPHENIX efforts in late April

- Communication
 - FTBF [elog](#)
 - Slack Team: [fnal-testbeam](#)
 - Webpage: [ftbf.fnal.gov](#)
 - Listserv: test_beam@fnal.gov