



# Fermilab Test Beam

Mandy Kiburg

Proton PMG

2 April 2020

# FTBF Users

- Since March PMG:
  - NOvA Test Beam continued to run and debug
  - T1068 (ATLAS Sensors) and T1224 had successful runs
  - T1041 canceled due to illness and they were not prepared.
  - EMPHATIC cancelled, Canadian collaborators recalled.
- Shutdown the facility on Saturday, March 21
  - All gasses are off, power supplies off
  - Cameras are available offsite for many areas
  - Weekly walkthroughs to check that the facility is in goods shape.
- Sent email to users about possibility of no beam the rest of this run.
  - Working out details of how to schedule for the next year.

## ITA Status

- Beampipe complete and partially under vacuum.
  - <https://extbeams.fnal.gov/MTA.html>
- Shielding assessment under review
- Construction paused during safe state, documentation and operations planning continuing
- With the extended stay-home order ITA will not be ready for beam before June 1
- Working with users on priorities and needs to be ready for beam after shutdown
  - ITA would greatly benefit from early Linac beam after summer activities

