


Preliminary Snowmass Timeline / Process

Starting point for discussion with the community during CPM



TGs: effort on consolidation, coordination & solicitation, leading to studies & Contributed Papers

November - December 2020

- **73 LOIs — Sort, organize and condense 73 LOIs into White Paper Work Groups (WPWG)**
 - To be re-organized, re-grouped and condensed into a smaller set of White Papers
 - Encourage authors of related / merged LOIs to work towards common White Papers
 - Active solicitations of regular reports on the progress of White Papers in each of the relevant Topical Groups
 - Interim reviews of White Papers
- **CEF Survey results**
- **Solicit inputs from other frontiers**
 - **Towards the definitions of key questions**

TGs develop their key questions and opportunities December 2020 - March 2021

- Key question development for the basis of white papers
- Number of white papers and their scope well understood and defined
 - Working Groups organized
 - Regular reports in TGs

TGs produce outlines of their reports

February - April 2021

- CEF will maintain a working document, accessible to the TGs
- The document will develop into the outlines of the CEF TG reports

TGs: communication with authors of Contributed Papers: February - June 2021

- This communication will be regular and continuous
 - In the form of regular reports at TG meetings
 - Encouragement and assistance to the authors

Frontiers/TGs produce Preliminary Frontier Reports

Community feedback on Preliminary Frontier Reports: April - July 2021

- CEF common working document to be massaged to into the preliminary report
 - Solicitation of community comments and feedback
 - Discussions and implementation of comments towards an improved report

Community Summer Study (CSS) July 11-20, 2021

DPF 2021

Build consensus on key questions / opportunities of particle physics, enabling technologies, community engagement.

Formulate the content of Executive Summary

- CEF report matured
 - All CEF white papers finalized
 - Community inputs, feedback and comments addressed
 - Summary presentation at the CSS

Frontiers/TGs produce Final Frontier Reports
Steering Group produces Preliminary Executive Summary
Community feedback on Prelim. Exec. Summary
Snowmass Draft Report and Review Snowmass Final Report
July - October 2021

- Feedback at CSS addressed
- Final report CEF report submitted to the Steering Group

CEF Summary

- Key questions in CEF
- Activities in CEF + cross-cutting activities with other frontiers
- Next steps / plans between CPM and CSS