



FTBF/ITA Status

Proton PMG

3 September 2020

ITA Status

- Shielding assessment for the facility has been approved
- Beam alignment and cable pulls complete, final instrumentation checks
- ARR scheduled for next week September 9-11
- User procedures, counting house in place
- TSW form updated to include new signatory from SRSO for this space
- Anticipating users in November following approvals and commissioning period
 - Scheduling request form has been distributed. Working with CMS and ATLAS to prioritize testing and will alternate weeks between experiments initially

ITA Status



FTBF Status

- We are starting to schedule user groups November 11, 2020 – May 31, 2021
 - We have contacted user groups filling in November/December slots based on lost time in the spring (mostly local groups, predominantly CMS and ATLAS)
 - Scheduling request has been sent out for the remainder of the year
 - See ftbf.fnal.gov for calendar and scheduling information
- We are developing user procedures for operations
 - Control room occupancy and protocols
 - Limiting groups to 2-3 people at one time
 - Only operating one day and one night user to start in MTest