



Fermilab Test Beam

Mandy Kiburg

Proton PMG

15 October 2020

FTBF Status

- Continuing to prep area for Test Beam runs
 - General maintenance
 - Signage for COVID procedures
- ***Card Readers are being installed***
- Jolly Green Giant (JGG) being resurrected
 - Second power supply
- More shielding being added to help with NOvA Test Beam Plume
- Working on schedule still, should firm up next week.

ITA Status

- ARR September 9-11 completed
 - Pre-start recommendations have been addressed.
- Tunnel cleaning. Magnets tested this week, installation of final berm chipmunk tomorrow
- Motion table installed, A/C unit for counting house. User space outfitted.
- Anticipating sign-offs and beam commissioning when Linac returns.
- Working closely with CMS and ATLAS groups on TSWs.

