

LBNE Far Site Internal Conceptual Design, Cost, Schedule and Risk Review

Thursday, 8 December 2011

Liquid Argon Detector - WH1N (09:00 - 12:00)

time	[id] title	presenter
09:00	[79] LAr Cost and Schedule Continued	Mr DOMANN, Ken
10:30	Break	
10:45	[108] LAr Cost/Schedule continued	