





Field Structure Procurement Manufacturing and QAQC Plan

Weekly engineering call September 24th 2021 James Sinclair, SLAC



Field Structures Procurement Manufacturing and QAQC Plan



https://edms.cern.ch/ui/#!master/navigator/project?P:100861762:100861768:subDocs

 Documents currently very preliminary placeholder



Field Structures Procurement Manufacturing and QAQC Plan

DOC Author: J. Sinclair Release Date: 23/9/2021

LBNL Document Number: DU-xxxx-xxxx	Revision: A.3
CERN EDMS Document Number: xxxx	Revision:

Document Status: Working Type: TOPIC LBNL Category Code: DU1000







Field Structure Procurement


- Bill of materials has been generated from the CAD for all components not technology dependent.
- Designs must be finalized by subsystem interfaces to:
 - Define exact part counts
 - -Identify vendors for manufactured parts and commercially available components





Field Structure Manufacturing


- The manufacturing procedure of the baseline (DR8 lamination) is maturing. Other options (carbon loaded epoxy, PCB field cage) require optimizing through testing.
- Down select will determine and be determined by (nasty feedback):
 - -Manufacturing processes
 - -Materials/vendors
 - -Inspection requirements



Field Structure QA/QC Plan

Totally dependent on technology down select!

- QA Baseline technology can build on experience from Mod0 and the 2x2 program. Other technologies will require SingleCubes and possibly 2x2.
- QA will need finalizing for FSD.
- QC will set the procurement specification. May need to go beyond industry standards (e.g. anode support plane).
- Components will need dimensional and measurement testing.
- First article testing will allow us to exercise the QC plan





Next Steps/Remaining Issues

Documents are currently place holders.

Interfaces need to be finalized ASAP to begin procurement of components unaffected by technology choice.

For the DR8 baseline, manufacturing and QAQC can use the experience from existing TPCs. Other options require investigation.

As the technologies develop and approach a down select, the corresponding documentation will be expanded.

