



## Chicago APA Status 13 March 2024

- Soldering of v layer almost complete on US APA1
- Next: tension and electrical testing
- Issues with tooth strip alignment on some side boards (Jeff will discuss)
- U-layer boards from W&M will be shipped to Chicago today or tomorrow.
- Frames for APAs 2, 3 to be delivered on March 19