

TSD report for AD ops meeting

PIP II Updates: Booster Collimator System (Vladimir Sidorov)

- ◆ We have received 22 steel shielding plates.

Mu2e Updates: Target System (Kevin Lynch and Zunping Liu)

- ◆ We will be performing a pre-installation hydrostatic leak check of the Heat and Radiation Shield (HRS), as soon as the paperwork is completed.
- ◆ We are completing procurements or parts and planning needed to move the HRS from its current position to one of two possible staging positions in anticipation of the arrival of the Production Solenoid from the vendor.