

TSD report for AD Ops meeting

NuMI Maintenance Updates (from Tony Busch)

- **Planing to finish up all activities next week.**
- **Putting the enclosure into Controlled Access and be done with the shutdown work.**

Mu2e Updates: Target System (Kevin Lynch and Zunping Liu)

- ◆ **Moving Heat and Radiation Shield (HRS) to remote handling room (RHR) is scheduled to take place next Wednesday, if the paperwork goes smoothly.**

TSD report for AD Ops meeting

PIP II Updates: Booster Collimator System (Vladimir Sidorov)

- ◆ Completed the engineering document of the analysis of collimator support stands structure (ED0030649).
- ◆ Completed the stand load test.
- ◆ The primary collimator assembly is vacuum tested.



Primary collimator vacuum chamber with jaws inside



Primary collimator stand



Secondary collimator stand