



Decay Pipe and Absorber Complex for the 9am

Mandy Kiburg

Friday 9am

20 October 2023

Updates – Beam Windows, NBI, Absorber and Target Shield Pile

- Starting in November, I'll also report on the Target Shield pile
- Target Hall Neutrino Beam Instrumentation Final Design Review mid-November
- Absorber design for storage of modules in progress
- Absorber drawings ongoing
- Beam window work progressing
 - Design reviews for change mechanism
 - Working to develop prototype

