



Storage Services Administration

CSAID Ops


January 30, 2024

Disk Storage Updates

- No outstanding issues.

Tape Storage Updates

- Spectra Logic approved the recall of the 260 LTO-9 affected tapes. We are waiting for them to provide shipping details.



M8 migration – 4898 tapes left

Tape Storage Updates

- Enstore Alma 8 Migration (Work planned through Jan 29th):
 - Fix test system configuration.
 - Test new Alma 8/Enstore RPMs on one mover.
 - Basic mover test set over the test system.

CTA

- Previously:
 - Move tapes into CTA partition (80 x LTO-8)
 - Setup a server for CTA admin commands (ON HOLD – COBBLER INC).
- Now (Work planned through Jan 29th):
 - CTA monitoring/telemetry evaluation.
 - Ramp-up on CTA commands and understand relation with MTX driver (if any).
 - Perform basic CTA functional tests (read, write, format, move)
 - Configuration files clean-up (and understanding)
- Next:
 - Firewall setup.
 - IPv6 config

- NAS2CEPHFS Migration Progress

*3rd Wednesday Downtime

Experiments	Notification	Cut- over day
<i>nusoft, minerva, minos*</i>	12/06/23	12/20/23*
<u>annie,lariat,sequest,geant4</u>	<u>01/16/24</u>	<u>01/30/24</u>
Grid/fermiapp,lbnewc(dune), microboone	02/07/24	02/21/24*

- Additional steps need to be done for Minos and Minerva.*
 - Nusoft is on hold – Ongoing conversations with the liasons.*
- CEPHFS
 - During weekend: network issue caused Ceph services on three of the head nodes to go down briefly.