



FIFE Meeting

Lisa Goodenough

1st March 2024

Agenda

- **FIFE News**
- **Experiment Production/Operations Updates**
- **Open Discussion/AOB**

News

- **jobsub News**
 - **Next release 1.7 will be released March 28th or April 3rd**
 - **Will be available for testing next week**

News

- **AL9 Migration**

- **Test interactive nodes are available for most (all?) experiments at *<expname>gpvm-test-al9***
- **Please start testing your workflows in the AL9 environment and if you have any issues open a SNOW ticket**
- **I will be contacting Liaisons to follow up on testing progress**
- **Deadline for converting all computing division serviced machines is June 30, 2024. This is monumental task. Thus we would like to start migrating some of the gpvms asap.**

News

- **AL9 Migration**

- **I am proposing that $\sim 1/3$ of experimental gpvms be migrated over the next several weeks. The process would involve**
 - **Experiments designating a specific set of gpvms to migrate**
 - **me setting a schedule for migration (with input from the experiments)**
 - **Notice given to the experiments of the exact days for the downtime and migration of the specified machines**
 - **Experiments should expect some wiggle in the schedule and would need to be a bit flexible**



News

- **SL7 Container Task Force**

- **Biweekly meetings every other Monday 3-4pm**
- **Next meeting is next Monday, March 11th**
- **See the FIFE Indico page for meeting info: <https://indico.fnal.gov/category/722/>**
- **FiFE wiki has a page dedicated to the task force: https://fifewiki.fnal.gov/wiki/SL7_Containerization**
- **Sign up on the mailing list for announcements and updates: [SL7-CONTAINER-TASK-FORCE](#)**

Update on Various Happenings

- Migration from NAS to CephFS in progress
 - Please feel free to contact me if you have any questions

	Experiments	Notification	Cut- over day
✓	sbnd, icarus, sbn, mu2e	11/01/23	11/15/23*
✓	damic,pip2,darksectorlrd,chips,ebd,marsaccel,accelai,admx,noble,emph,cdms,next	11/15/23	11/29/23
✓	theory,e961,argoneut,miniboone,ds50	11/22/23	12/06/23
✓	 minerva, minos	12/06/23	12/20/23*
✓	 gm2,nova	01/03/24	01/17/24*
✓	annie,lariat,seaquest,geant4	01/16/24	01/30/24
✓	/grid/fermiapp,dune & uBooNE	02/07/24	02/21/24*

nusoft still needs to be moved

News

- **NAS /<exp>/data areas**

- **/<exp>/data areas will be read-only starting March 20th**
- **Will be deleted June 3rd, 2024**
- **Experiments are responsible for migrating these areas to corresponding CephFS /exp/<exp>/data areas**
- **Please feel free to send questions to the Storage Group**

Experiment Production/Operations Update

- **Open Discussion**

Open Discussion and AOB