



Test beam / ITA Status

Joe Pastika
Proton PMG
4 April 2024

FTBF/ITA Status

- FTBF
 - External beamline SAD/ASE approved
 - We are working to schedule users
 - Currently Have users scheduled from May 8th
 - Working to find user for week of May 1st
- ITA
 - Beam has been established to MTA/ITA
 - First experiment started run
 - Unexpected contamination event during first run under investigation
 - No further ITA runs until investigation is completed