



2x2 Demonstrator Update

Kevin Wood, kwood@lbl.gov

Luis Zazueta, lazazueta@syr.edu

FNAL Proton PMG / All Experimenters' Meeting

May 2, 2024

Recent Activities

- The cryostat is been purge since yesterday. Filled with GAR.
- Overpressure test
- To do before fill with LAr:
 - Install a pressure relief valve
 - Tight Indium seal
 - Install an UPS
- Charge and light readout have been taking noise data.
 - Shifters setup up on ROC W
 - Developing DQM tools
- Taking beam data with the MINERvA planes.

