

CACTUS SITE GRANADA: Summary

- We have tested 6 boxes so far:

Delivery	Box	Trays	Status	Failed SiPMs	Shipment to CIEMAT
1	8	97-120	Completed	0	Done
4	19	25 - 48	Completed	0	Done
7	32	49 - 72	Completed	1	Done
7	33	73 - 96	Completed	1	Done
8	34	01 - 24	Completed	2	To be done this week
8	35	25 - 48	Completed	2	To be done this week
8	36	49 - 72	Working on	-	-
8	37	73 - 96	To be done	-	-

- The setup behaves properly & data taking progresses smoothly (most of the days)
- Box 36 to be completed by the end of this month
- If we do not encounter the condensation problems we had last summer, we plan to finish all the measurement before the summer break