

# NP04 Planning

Eric James  
FD1 Technical Board  
August 14, 2024

# NP04 Status

- Beam operations currently scheduled through September 4th
- Opportunity likely exists to extend beam operations through September 18th
  - In any case, many people will be in US during the weeks of September 9<sup>th</sup> and 16<sup>th</sup> due to collaboration meeting and I&I meeting at SURF
- Expect that we will not begin to empty the NP04 cryostat prior to late October

# Cold Box Testing

- Filippo believes he can prepare the NP04 clean room for receiving APAs (removal of some beamline elements) during the week of September 23<sup>rd</sup>
- With that in mind, we will shoot to ship the first two APAs to CERN so that they arrive during that same week
  - Need to continue to push on required documentation for accepting APAs
- Goal would be to begin preparing the first APA for testing during the week of September 30<sup>th</sup>
- Attempt to get first APA into Cold Box prior to starting the transfer of liquid argon into NP02 (no clean room access during this period)