# Proposal for SAND TDR in DUNE-docdb

Paolo Bernardini, Lecce SAND General Meeting December 17<sup>th</sup>, 2024







## TDR - Present Status

# 353 pages

- 1. Overview
- 2. ECAL
- 3. Magnet
- 4. GRAIN
- 5. Tracker
- 6. DAQ
- 7. DCS
- 8. DSS
- 9. Computing
- 10. Reconstruction
- 11. Analysis
- 12. I & I
- 13. Safety
- 14. Organization
- 15. Time Schedule
- 16. Upgrades

#### complete

- ~ complete
- ~ complete
- ~ complete (I&I missing)
- ~ empty
- in progress
- in progress
- complete
- in progress
- ~ complete
- complete
- contributions are expected soon contributions are expected soon
- ~ complete
- contributions are expected soon
- removed







### Time schedule

Today - Dec 22<sup>nd</sup> TDR update

Dec 23<sup>rd</sup> - Jan 3<sup>rd</sup> Quiet time Happy

Jan 4th TDR release only for SAND people

Jan 4<sup>th</sup> - 26<sup>th</sup> Comments/suggestions/corrections

Jan 27<sup>th</sup>
TDR draft on DUNE-docdb
(only title for uncomplete sections)



