

LArSoft Project Mechanisms Update

- Keeping high level WBS in Excel/Fasttrack at the moment. Plan to move to Redmine.
- Want to keep a mix of short and longer term planning/tracking.
- Reports to Rob Roser, Jin Chang (Deputy CIO), Jon Bakken et al monthly as one of many projects.

Current Items – for correction/ discussion

- Extended mrb functionality:
 - Support for other shells was scheduled for completion today 4/3/14
 - Support for multi-product dependencies schedule needed - ? 6/1/14?
- CVMFS distributions and nightly build script support onsite/offsite
 - Waiting for full suite of tests.
- Requirements for Continuous Integration System
 - Erica scheduled ½ time on this for next month
- Alpha release of Continuous Integration System scheduled for 6/15/2014
- Workshop on LArSoft test suite ?6/26/14?