## LArSoft Project Status

Current Items – for further correction/discussion

- Experiment responsibles for nightly builds monitoring/validation:
  - LBNE Still in progress
  - Uboone Herb, Eric
- Milestones

☐ Milestone (4)				
☐ 6063 Milestone Reso	olved Normal	MRB - Fix all SH issues	Lynn Garren	04/04/2014
☐ 6064 Milestone Assi	gned Normal	MRB - extensions to support dependencies	Lynn Garren	06/15/2014
☐ 6066 Milestone N	ew Normal	Workshop - LArSoft test/validation/algorithm workshop	Erica Snider	06/17/2014
☐ 6065 Milestone N	ew Normal	Continuous Integration - Beta release of test/validation system based on Build Service and CI	Erica Snider	06/30/2014

## Current "un-resolved" Issue Status

Will start to add Due Date to the Redmine list

<b>√</b> #	Tracker	Status 🔺	Priority	Subject	Assignee	Due date	Updat
□ Bug (	23)						
□ 6081	Bug	Assigned	Normal	Warnings on v1_01_00 cmake phase	Lynn Garren		04/30/2014
□ 5737	Bug	Assigned	Normal	Random number generators	Gianluca Petrillo		04/22/2014 1
□ 5730	Bug	Assigned	Normal	TicksToTDC conversion needs better handling	Wesley Ketchum		03/25/2014 1
☐ 5448	Bug	Assigned	Normal	mrb slp is not setting up	Lynn Garren		02/17/2014 1
<b>5353</b>	Bug	Assigned	Normal	mpich build fails when using buildLAr-xxxx script	Lynn Garren		02/06/2014
5346	Bug	Assigned	Normal	cetbuildtools build fails when running the buildLAr-xxx script	Lynn Garren		02/05/2014 1
<b>5251</b>	Bug	Assigned	Normal	TriggerAlgoMicroBoone needs to move into uboonecode	Erica Snider		02/20/2014 (
<b>5161</b>	Bug	Assigned	Normal	source mrb setEnv not working in csh	Lynn Garren		01/10/2014 (
<b>5152</b>	Bug	Assigned	Normal	localProducts setup not working with csh	Lynn Garren		01/16/2014
<b>5145</b>	Bug	Assigned	Normal	mrb newDev not working	Lynn Garren		01/10/2014 (
□ 5104	Bug	Assigned	Normal	Remove dependency of geometry.fcl in larcore on experiment- specific geometry fcl files.	Erica Snider		02/20/2014 (

## Feature Requests

□ Featu	re (6)					
□ 5540	Feature	Assigned	Normal	Create a service that will manage random number seeds for all modules that need them	Gianluca Petrillo	04/22/2014 1
□ 5479	Feature	Assigned	High	RecoBase objects should have a data member to record how well the algorithm creating the object thinks it did	Erica Snider	02/20/2014 (
5443	Feature	Assigned	Normal	fhicl file search function	Erica Snider	02/20/2014 (
☐ 5442	Feature	Assigned	Normal	Automated "update" script for updating development area to new release	Lynn Garren	02/20/2014 (
□ <b>5265</b>	Feature	Assigned	Normal	source mrb setupLocalProducts doesn't always prefer localProducts	Lynn Garren	01/31/2014 (
□ 5549	Feature	Feedback	Normal	Merge feature/NewPMT_Geometry branch into integration release to be determined	Matthew Toups	04/22/2014 (

☐ Support (11)

## DRAFT agenda for Workshop?

14:00 - 14:30	Welcome, Goals, Scope of the Workshop 30'	$\overline{}$
	Speaker: Dr. Robert Roser (Fermilab)	
14:30 - 15:00	The CI Infrastructure 30'	$\overline{}$
	Speaker: Erica Snider (Fermilab)	
15:00 - 15:30	MicroBoone Goals, Status, Needs 30'	$\overline{}$
	Speakers: Wesley Ketchum (Los Alamos National Laboratory), Dr. Herbert Greenlee (Fermilab)	
15:30 - 16:00	LBNE Goals, Status, Needs 30'	$\overline{}$
	Speakers: Dr. Thomas Junk (Fermilab), Elizabeth Sexton-Kennedy (FNAL)	
16:00 - 16:15	Break	
16:15 - 17:45	Demonstration of end-to-end use of CI system and how to code/integrate new tests 1h30'	▼
Wednesday,	18 June 2014	
09:00 - 12:00	Coding of New Test/Validation modules 3h0'	$\overline{}$
12:00 - 13:00	Lunch 1h0'	ightharpoons
13:00 - 13:45	Data products - Needs? Ideas? 45'	$\overline{}$
	Speaker: Dr. Brian Rebel (Fermilab)	
13:45 - 14:30	Topic 2 45'	$\overline{}$
14:30 - 15:15	Topic 3 45'	$\overline{}$
15:15 - 15:30	Wrap up 15'	lacksquare
	Speaker: Ruth Pordes (Fermilab)	