LArSoft partners / project meeting

E. Snider

L. Garren

G. Petrillo

R. Pordes

Fermilab

September 2, 2014

The agenda

- LArSoft project status
- LArSoft CI project status

The following reports accepted via email

- Experiment / stakeholder reports
 - BNL
 - LBNE
 - uBooNE
 - LARIAT
 - ArgoNeuT
 - LAr1ND

Release plans

Last week

- A number of significant improvements and changes approved at the last librarian's meeting
- All were backwards compatible, so release was v02.05.02

Plans for this week

- Release v02.05.03
 - Will be the last release prior to new art
- New version of art, v1.11, will be out today or tomorrow
 - Uses gcc 4.9.1
 - A question about the fortran in this version was raised last week, but we have determined that there is no problem
 - Plan to migrate to v1.11 ASAP
 - Skip art v1.10 altogether provided art holds to this schedule
 - Will be LArSoft v03 due to change in compiler

Priority activities

Cl system

- Prototype system with all basic functionality working last week
 - Performs build + pre and post-installation tests
 - Post installation tests run according to descriptions in configuration file
 - Basic workflow is configurable via a global configuration file
 - Data logging functionality not yet available
 - Display is in very preliminary state
- First alpha release out today
 - Will have another alpha release next week
- Documentation
 - Architecture document under internal review. Should be ready for broader review later this week
 - Will starting to work on user documentation this week

Priority activities

Optimization

 Gianluca will be away for the next three weeks, so this is on hold for the moment

NIM paper

- A few contributions have rolled in, but need more.
 - Katherine Lato will continue to bug people to finish their sections.
 - · She can also help with drafting sections if she has the necessary information
 - Talk to her about that if you need assistance
- Want to have a completed draft as soon as practical

On to the rest of the agenda...