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I am so glad to be here!
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OSG 1.0 Release

• OSG 1.0 will be similar to OSG 0.8
− We haven’t had much time since the 0.8

release
− Lots of time spent on updating and

maintaining OSG 0.8 release
 We’ve had 10 VDT updates so far!

• Update a few key components
• Support a few new platforms



4OSG All-Hands March 3, 2008

What’s new?

• dCache 1.8 (SRM V2.2)
− Really an OSG 0.8 update

• Use system OpenSSL, not Globus OpenSSL
− Implies other updates, like VOMS

• Update to new VOMS Admin
• New, improved RSV
• Updated GIP
• Debian 4 & AIX 5.3 support
• MOPS?
• Lots of software updates

− CEMon, MyProxy, and a dozen others…
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When?

• ~ 1 week: VDT 1.9.0
− Development release
− For Validation Testbed

• March 17th: VDT 1.10.0 (2.0?)
− Stable release
− For Integration testbed
− Might slip 1-2 weeks

• Mid-April: VDT 1.10.1 (2.0.1?)
− Bug fixes based on early ITB testing

• May 1: OSG 1.0
− Will slip if VDT release slips?
− Or can we speed along ITB process?
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Improving process for software releases

• For OSG 1.0 we solicited requests
− Some were hard to understand

 When are they needed?
 What exactly do they mean?

− We were bad about following up
 We didn’t ask questions soon enough
 We weren’t clear about what we would do, and

by when

• We are working to improve our process
for future releases
− Alain & Chander will improve process
− We’ll share it with the community
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Questions?


