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Goals and plan for the workshop
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Presenter: Dr MISHRA, Shekhar (Fermilab)

May 29, 2024 Page 1



PIP-1I Risk Work ... / Report of Contributions Fermilab Project Risk Management

Contribution ID: 1 Type: not specified

Fermilab Project Risk Management
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Break
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PIP-1l Assumption and Enterprise Risk
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Presenter: HOLMES, Stephen (Fermilab)
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PIP-1I Project Risk
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lunch

Thursday, 6 April 2017 12:30 (1 hour)

May 29, 2024 Page 6



PIP-1I Risk Work ... / Report of Contributions Cavity and Cryomodule Risk

Contribution ID: 6 Type: not specified

Cavity and Cryomodule Risk
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Presenter: ROWE, Allan (Fermilab)
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Conventional Facility

Thursday, 6 April 2017 15:30 (1h 30m)

Presenter: DIXON, Steve (Fermi National Accelerator Laboratory)
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RF Coupler
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Cryogenic
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Presenter: KLEBANER, Arkadiy (Fermilab)
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RF Power

Friday, 7 April 2017 08:30 (1 hour)
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LLRF

Friday, 7 April 2017 09:30 (30 minutes)

Presenter: Mr CHASE, Brian (FNAL)
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Instrumentation
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Controls
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Presenter: PATRICK, James (Fermilab)

Session Classification: Group 2

May 29, 2024 Page 16



PIP-II Risk Work... /Report of Contributions RF Integration

Contribution ID: 16 Type: not specified

RF Integration
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Front End
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Presenter: PROST, Lionel (Fermilab)

Session Classification: Group 2

May 29, 2024 Page 18



PIP-1I Risk Work ... / Report of Contributions Risk Analysis Tool

Contribution ID: 18 Type: not specified

Risk Analysis Tool
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Presenter: ELRAFIH, Mohammed (Directorate)

Session Classification: Joint Meeting
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Plans for Risk Validation Meeting April 17,2017
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Presenter: Dr MISHRA, Shekhar (Fermilab)

Session Classification: Joint Meeting
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ES&H (Enterprise and Project)
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Session Classification: Group 1
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Superconducting Magnet Quench Protection
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Presenter: Mr HANNA, Bruce (Fermi National Accelerator Lab)

Session Classification: Group 2

May 29, 2024 Page 22



PIP-1I Risk Work ... / Report of Contributions Machine Protection System

Contribution ID: 22 Type: not specified

Machine Protection System
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