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Scenario of the status of the logistics once cryostat #1
warm structure is constructed
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• Who comes next? Which space we will have underground. How access is possible (bridges, ..)
• First cold cryostat installation requirements in term of space, material lowering, logistics underground,

scaffoldings, amount of people
• Second warm structure assembly in parallel? Which additional requirements?
• Which infrastructure should be installed at this moment in preparation of the detector installation in

the first chamber?
• Should mezzanine assembly come at this stage? Define responsibilities.

Presenter: Prof. NESSI, Marzio (CERN)


