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Planned downtime in March

• 5-6th of March
- Driven by ICW break fix
- F17B3 magnet swap
- No beam to all users 
- May spill into 3rd day

• 20th March
- Booster studies
- No access to Linac, Booster or MI8
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