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1.  Call MCR prior to starting this process.

2.  Finish commissioning LP-1 VFD by ramping the pump all the way up to check current draw of motor (10-15 minutes).  If successful go to step 3.  

3.  Ramp LP-1 down and unlock LP-2.  Turn on LP-2 and bring up both LP-1 and LP-2 together slowly until we reach ~100 psi for Booster east and west galleries.  (10-15 minutes).

4.  Turn on return pumps.

5.  Check system for stability, air pockets and make-up water.  (10 minutes or longer depending on situation)
6.  Increase supply pressure to ~110 for Booster east and west galleries.
7.  Call MCR and inform them the system is stable.  
