20 March 2023

ECAL Barrel
- rotating machine ready at LNF=> first test done at LNF
- test at LNF of rotating machine. aluminum bars to be done at the LNF mechanical workshop => solicit L. Arpaia.
- safety procedures, first draft ready. 
- fix a meeting with LNF safety office
- handling tool ("bilancino") => new offer ready (~9k euro, including bilancino for DC) to be ordered.
Polacchi for the construction, and another company for the CE certification (and according to US rules, to be checked later)
- platform, draft design ready in few weeks. Procurement by mid May.
- vertical supports (puntelli e rulliere) => ready
=> start mounting "puntelli e rulliere" inside the barrel
- protective tape

ECAL End-Cap
F. Noto design of dismounting tool ~ ready.
Decision for the handling and shipping tools ("PMT up or down").
dedicated meeting to be fixed soon and make the choice up or down.

ECAL refurbishment
- PM test => PMTs arrived at LNF

Magnet
waiting for a quotation from ASG.
organize a technical meeting with ASG-OCEM-INFN (R. Ricci + G. Delle Monache +...)
to discuss and decide PS requirements and QD
possible solutions:
1) new from ASG
2) keep old QD and evaluate possible substitution in future

Prepare offers for CSN2 about cryo for test preparation => G. Delle Monache

Check FNAL requirements for magnet.

Shipment at FNAL
S. Gazzana contacted DVS company
insurance costs ? (contact "patrimonio" office at LNF)

