8 May 2023

ECAL Barrel
Platform: to be designed ad hoc, organize a meeting with Raffaelli + Gazzana for final choices and design.
Fix a meeting/survey with Exhagon asap. Map internal surface ECAL, endcaps, and the whole iron yoke.
Wood protection for ECAL barrel ready to be installed.
protective tape: Danilo had a first discussion with De Carolis of 3M, several possible solutions to be studied => make an test on a ECAL module.


General operations
-New area 25 mq at capannoni Leoni available => Polacchi will start soon moving crates and racks of DC electronics, ECAL cables, part of ECAL electronics not re-usable in SAND.

Magnet
A. Saputi reports: coil support design completed
Extraction and transport tool design almost completed (ready in 2-3 weeks)
Technical specifications document ready.
Document describing the procedure is being completed.
All operations assume the turret dismounting.

