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The agenda

 LArSoft project status

 LArSoft CI project status

The following reports accepted via email

 Experiment / stakeholder reports
● BNL

● LBNE

● uBooNE

● LArIAT

● ArgoNeuT

● LAr1ND
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Release plans

 Last week

– A number of signifcant improvements and changes approved at the last
librarian's meeting

– All were backwards compatible, so release was v02.05.02

 Plans for this week

– Release v02.05.03

● Will be the last release prior to new art

– New version of art, v1.11, will be out today or tomorrow

● Uses gcc 4.9.1

– A question about the fortran in this version was raised last week, but we have
determined that there is no problem

● Plan to migrate to v1.11  ASAP

– Skip art v1.10 altogether provided art holds to this schedule

● Will be LArSoft v03 due to change in compiler
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Priority activities

 CI system

– Prototype system with all basic functionality working last week

● Performs build + pre and post-installation tests

● Post installation tests run according to descriptions in confguration fle

● Basic workfow is confgurable via a global confguration fle

● Data logging functionality not yet available

● Display is in very preliminary state

– First alpha release out today

● Will have another alpha release next week

– Documentation

● Architecture document under internal review. Should be ready for broader review
later this week

● Will starting to work on user documentation this week
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Priority activities

 Optimization

– Gianluca will be away for the next three weeks, so this is on hold for the
moment

 NIM paper

– A few contributions have rolled in, but need more.

● Katherine Lato will continue to bug people to fnish their sections.

● She can also help with drafting sections if she has the necessary information

● Talk to her about that if you need assistance 

– Want to have a completed draft as soon as practical
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On to the rest of the agenda...
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