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Communications

« The requirements, boundary between subprojects and
Impacted stakeholders is best established with face to face
discussions using visual media.

« These face to face interaction were held in various meeting in
both large and small group settings.

« The drawings and other contract documents are the result of
these communications.

« The requirements and interfaces are also documented
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Requirements

* Requirements are documented in approved DocDB 1088

 Requirements are
organized geographically.

« Approved by Level 1 and 2
managers
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Interface Document

* The CF Interface; Docdb 1537
« There are two interfaces internal to conventional disciplines.

« There are forty interfaces with stakeholders external to
conventional.
— Where possible drawings establish the interface requirements.

« Approval are at the interface level between all effected
stakeholders.
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