SeaQuest AEM Update

Bryan Ramson

University of Michigan

November 28, 2016

Status Summary

- Target Updates Ongoing
- DAQ & Trigger DAQ Commissioning Ongoing
- Chambers All Clear
- Hodoscopes All Clear

Computing Summary



Details

Target:

- persistent D2 vacuum problem related to pumps
- fabrication of new vent manifold almost done



DAQ:

Read-Out Card Operation still buggy, related to TDC firmware