

# Other business

- Update of current models on EDMS
- Delivery of the 90% EXC (Feb 8) and BSI (Feb 22)
  - Comments due??
- Plans for the ARUP page turn, dates and location (Feb 26-27 at FNAL?)
- The possibility of having another interface discussion between LBNF-DUNE CF and post CF that same week (potentially some time on Feb 28?)