



650 MHz High Beta Dressed Cavity-RRCAT

PIP-II 650 MHz All-Partners Meeting - 9 Jan 2020

Status

- B92A-RRCAT-501:
 - Being prepared for dressing:
 - Visit plans Chuck ?
- B92A-RRCAT-502:
 - Dispatch to Fermilab
- B92A-RRCAT-503:
 - VTS re-test planned next week (after cable change)
- B92A-RRCAT-504:
 - Under processing
- Update of Short term visitors from RRCAT

Technical Issues:

- Magnetic shield design, drawings and procurement
- Technical report of first dressing of 650 MHz at FNAL
- Clean room procedure : Before and after dressing
- Recipe/parameters for dressed cavity HPR