

TSD report for AD Ops meeting

PIP II Updates: Booster Collimator System (Vladimir Sidorov)

- ◆ **Primary collimator assembly is in progress.**
- ◆ **Waiting for the alignment group to complete the collimator's jaws fiducialization.**



TSD report for AD Ops meeting

Mu2e Updates: Target System (Kevin Lynch and Zunping Liu)

- ◆ Moved the Heat and Radiation Shield (HRS) into the remote handling room.
- ◆ Ready for the delivery of the Production Solenoid

