



2x2 Demonstrator Update

Kevin Wood, kwood@lbl.gov

Luis Zazueta, lazazueta@syr.edu

FNAL Proton PMG / All Experimenters' Meeting

June 6, 2024

Status Overview

- Detector is filled with LAr!!
- HV system is finishing up installation and targeting first voltage on the cathodes next week.
- Light readout system sees first signals
- Charge readout system is establishing reliable I/O at cold, compiling suite of configurations for variation data taking modes
- Mx2 is taking data (on AL9), improving DQM tools, and working on RWM integration
- Purity monitor is operational.

