

# Online Operations

Date: 07/16/2024

---

## News

- Scientific Linux is End of Life.
  - Summer Shutdown has begun
  - ProtoDUNE-HD at NP04 7 week full beam ruins underway
- 

## Highlights

- **SLAM:** 72 SL7 nodes remain. Lists from ocsinventory are going to Cyber Security weekly for Tissue
  - **DUNE-DAQ:** Beam run in progress, two release lines in progress.
  - **Mu2e DAQ:** New releases and debugging after AL9 upgrades
  - **SBN DAQ:** Validating Spack migration for upgrade to AL9. Can start testing now that beam is off. Planning MongoDB upgrades to v6, which retires in a year, so may go directly to v7 after testing
  - **Scientific Linux:** Archived SL7 materials.
  - **Online Operations:** ProtoDUNE beam run in progress, ICEBERG in Run 9 CE tests and integrating DAPHNE v2 photon detector . Starting beam-off activities for SBND, ICARUS, 2x2 and Test Beam.
- 

## Online Operations Project Updates

### SLAM AL9 upgrades

- **Status:** In progress, NOvA control room is testing the upgrade with the rest to be done this week.
- **Progress:** 72 nodes remain
- **Next Steps:** get remaining variances approved including FASIC

### Ceph Migrations

- **Status:** Complete
- **Progress:** FTBF completed this week after beam ended

---

## Challenges

- **DUNE-DAQ:** High support load for development and detector prototypes
- **SLAM:** ~72 upgrades to complete

---

## Appendices

---

**Prepared by:** Bonnie King

---